

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	26 June 2026
Team ID	
Project Name	A Comprehensive Measure of Well-Being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Dataset Collection & Analysis	USN-1	Collect HDI dataset and understand features	3	High	Team Member 1
Sprint-1	Data Visualization	USN-2	Perform EDA using Matplotlib and Seaborn	3	High	Team Member 1
Sprint-1	Data Preprocessing	USN-3	Handle missing values, clean data, and perform feature selection	5	High	Team Member 1
Sprint-2	Model Development	USN-4	Train Linear Regression model	5	High	Team Member 2
Sprint-2	Model Evaluation	USN-5	Evaluate model using R ² Score and error metrics	3	High	Team Member 2
Sprint-2	Model Management	USN-6	Save trained model using Pickle (HDI.pkl)	2	Medium	Team Member 2
Sprint-3	Flask Development	USN-7	Develop Home Page and HDI Prediction Form	5	High	Team Member 3
Sprint-3	Flask Integration	USN-8	Integrate Linear Regression model with Flask	5	High	Team Member 3
Sprint-3	Result Management	USN-9	Display HDI Score and Development Category	3	High	Team Member 3
Sprint-4	Data Visualization	USN-10	Add Heatmaps, Scatter Plots, and Correlation Matrix	3	Medium	Team Member 4
Sprint-4	Testing & Validation	USN-11	Test application functionality and validate predictions	4	High	Team Member 4
Sprint-4	Deployment	USN-12	Deploy application on IBM Cloud / Render / Railway	4	Medium	Team Member 4
Sprint-4	Documentation	USN-13	Prepare final project report and user documentation	2	Medium	Team Member 4

Project Tracker, Velocity & Burndown Chart: (4 Marks)

<u>Sprint</u>	<u>Total Story Points</u>	<u>Duration</u>	<u>Sprint Start Date</u>	<u>Sprint End Date (Planned)</u>	<u>Story Points Completed</u>
<u>Sprint-1</u>	<u>11</u>	<u>2 Days</u>	<u>25 June 2026</u>	<u>26 June 2026</u>	<u>11</u>
<u>Sprint-2</u>	<u>10</u>	<u>2 Days</u>	<u>27 June 2026</u>	<u>28 June 2026</u>	<u>10</u>
<u>Sprint-3</u>	<u>13</u>	<u>2 Days</u>	<u>29 June 2026</u>	<u>30 June 2026</u>	<u>13</u>
<u>Sprint-4</u>	<u>13</u>	<u>2 Days</u>	<u>1 July 2026</u>	<u>2 July 2026</u>	<u>13</u>